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Executive Summary 
  EXECUTIVE SUMMARY

HazMat assessment, response and mitigation activities continued in Ocean, Union and Monmouth Counties in
New Jersey.  The orphan container staging area that has been established in Ocean County is formally titled
Lakewood Staging Area.  This staging area has previously been referred to as “Blue Claw Stadium” and “First
Energy Stadium”.  NJDEP came upon ~4,000 gallons of oily water while assessing a marine near Atlantic
City this afternoon, and brought the liquid waste to EPA’s frac tank at the Lakewood Staging Area.

The sludge is recovering at PVSC, resulting in dramatic improvements in effluent color and turbidity.  This is
due to increased function of system components; the addition of 100,000 gallons of seed sludge from MCUA;
and the injection of oxygen into the oxygenation tanks rather than air.

Four New York counties were added to the disaster declaration and are now eligible for individual and public
assistance.  They are Putnam, Ulster, Sullivan and Orange Counties.

In New York, HHW and orphan container collection and management continued in Nassau County, Suffolk
County and NYC.  At Fresh Kills #2, EPA continued to accept HHW from NYCDEP and met with the 5
boroughs to discuss drop-off procedures.  In a reversal, Father Capodanno Staging Area was re-opened and
Cedar Grove Staging Area will be closed.  EPA crews worked at both staging areas today.

EPA OSCs assessed the situation at Floyd Bennett Field and planned for air monitoring operations in case
USACE starts incinerating the vegetative debris.  Both USACE and NYC Department of Parks are staging
large piles of mulch adding up to ~40,000 yards of material.  At this point, the city has not decided to go ahead
with incineration.  The incinerators are en route, but the soonest the city will make a decision is Monday.

EPA met with staff from both the Ports of Albany and Coeymans to explore options for segregating waste
once it is off-loaded from barges.  Establishing a waste segregation operation at either port will be difficult.

Sand sampling at Riis Park was completed on Friday 11/16/12 to determine compliance with NYSDEC
unrestricted use clean up objectives.  While in the field, a representative of the NYC mayor's office requested
increasing the number of samples collected from 12 (originally planned) to approximately 30, covering 14,000
cubic yards of sand present. The sand is being considered for beneficial re-use as cover at the Mariner's Marsh
Park Brownfields site on Richmond Terrace in Staten Island.

Please note that we have discontinued the Superfund Site Assessment section and the Water Highlights section
(6.0) of the SitRep.



1. Introduction 
  1.1 Background

   
Site Number:

     Contract Number:
 

D.O. Number:
     Action Memo Date:

 
Response Authority: Stafford Act    Response Type: Emergency
Response Lead: FEMA    Incident Category: Removal Action
NPL Status: Non NPL    Operable Unit:
Mobilization Date: 10/29/2012    Start Date: 10/29/2012
Demob Date:

     Completion Date:
 

CERCLIS ID:    RCRIS ID:
ERNS No.:    State Notification:

1.1.1 Incident Category

Hurricane Disaster Response

1.1.2 Site Description

1.1.2.1 Location

Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May,
Essex, Hudson, Middlesex, Monmouth, Ocean, Somerset, Bergen, and Union.  On November 5, 2012 FEMA
declared the remaining New Jersey counties eligible for public assistance: Cumberland, Salem, Glouster,
Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic.  
Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings,
Nassau, New York, Queens, Richmond, Rockland, Westchester, and Suffolk.  

1.1.2.2 Description of Threat

Releases of oil and chemicals as a direct result of high winds and flooding.  Damage to facilities located
within the impacted area have the potential to transport containers, waste, and process equipment that may
contain hazardous materials.  High winds from hurricane Sandy have caused transformer poles to fall and
substations to catch fire and cause additional hazards throughout communities.  Storm surges along the coast
line and inner waterways have moved sand, sediments, and sludge into residential and business properties. 
Several coastal communities have reported widespread devastation.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites. 
Project managers took numerous steps at Superfund Sites in efforts to prepare for Hurricane Sandy.  Damage
assessments continue at EPA Sites as waters recede, power is restored, and managers are able to access their
sites and regulated facilities.

  1.2 Incident Objectives

    Incident Objectives



1) The health and safety of our responders is the highest priority. 

2)  Ensure health and safety of the public by conducting environmental assessments, controlling hazards, and
operating in accordance with the approved site safety and quality assurance sampling plans.

3) Assess needs and support the sustained operation of public drinking water facilities impacted by the
storm.  This is the agency’s current operational priority.  Assess needs and support the sustained operation of
waste water facilities impacted by the storm. 

 

4) Conduct aggressive air, ground and water recon and investigation activities to identify active and potential
pollution targets, as well as confirm extent of hurricane damage to oil and chemical facilities and critical
infrastructure. 

 

5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and
the environment, to include the navigable waterways.  Coordinate actions with the States. 

 

6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence
to policies, practices and plans of each. Assure that all stakeholders are informed of response activities and
enhance proactive media and community outreach programs. 

 

7) Manage a financial system that ensures accurate, efficient and effective accounting of resources
continually monitor ESF #10 funds and adjust operations as needed.

8) Pursue and deploy any resources needed to support and sustain agency missions. 

  1.3 Critical Resource Needs

    Critical Resource Needs

Critical Needs to maintain operational status and projected operational goals are being coordinated through
the Resource Unit Leader.  EPA is working closely with local, state, and federal partners to coordinate
critical needs of facilities that have been impacted.  The majority of needs from drinking water and
wastewater facilities are the supply of fuel to maintain and operating status.  Although a function of
Emergency Support Function #3, EPA was been requested to assist in support these needs.  Liaison Officers
in the State EOCs and the FEMA RRCC continue to coordinate with other ESF partners on addressing these
needs.

  1.4 Strategic Considerations

    Strategic Considerations

1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and
safety of responders.

2) Ensure staffing adjustments meet current operational needs.



3) Provide direct work and/or technical support to collect HHW. 

4) Provide technical assistance to local and State governments on debris removal, including options to
maximize recycling and composting.  

5) Coordinate efforts with States to identify needs and resolve issues. 

 

6) The PVSC and MUCA waste water facility responses are a high priority. 

 

7) Assure timely and accurate data management to enhance the operational function of the ESF #10 response
effort with a high emphasis on drinking water and waste water reporting. 

 

8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official
repositories. 

 

9) Support the regional and national public affairs needs to provide effective messaging.

2. Current Activities 
  2.1 Operations Section 

    DIVISION NEW JERSEY

Eight counties were initially declared eligible for Public Assistance in New Jersey.  Two additional counties,
Cumberland and Hudson, were added on 3 November, 2012.  On 5 November, 2012 FEMA declared all
remaining New Jersey counties eligible for Public Assistance.

NEW JERSEY RESPONSE ACTIONS

Field operations were focused on providing continued support by the Waste Water Assessment Teams to two
large waste water treatment facilities in Middlesex and Essex Counties; Hazmat Assessments in Ocean and
Monmouth Counties; Mitigation Support in Ocean County; and Response Support in Union and Ocean
Counties.

Hazmat Assessment Team (NJ)

Ocean County

Work conducted during operational period

The assessment team evaluated high-impact waterfront residential areas and marinas located on the mainland
in Ocean County South of Route 72. They focused on two areas identified by Ocean County Health
Department which the County has not yet assessed.

The Borough of Tuckerton (on Tuckerton Bay – accessed via Route 539/Green Street) consists of a
residential area of 650+ residences and a marina.  A majority of these homes are on natural gas although
some continue to utilize oil.  The team identified 3 home heating oil tanks and one 100 gallon propane tank
for potential removal. Large piles of residential debris are staged along all the streets and the Borough of



Tuckerton is working to remove the debris.  It does not appear that the borough is removing home oil or
propane tanks.  The marina is recovering gas and oil from sunken vessels as they pull them out of the water. 
To date, they have staged this material (5 poly-drums gas/water mixture and approx 330 gallons of waste
oil) and are asking for assistance with disposal.

Eagleswood and Residential Neighbor Eagleswood located on Little Egg Harbor in Eagleswood and
Staffordville Townships (accessed via Route 602/Dock Road and accessed via Mill Creek Road respectively)
contains large piles of residential debris which are staged along the streets.   The Township of Eagleswood is
working to repair sewerage pumps to residences.  At this time, it does not appear that they have begun to
remove the debris.  No hazardous material was identified during the recon.  The team recommends
contacting the Townships to determine whether they are moving or plan to remove hazardous material.

Monmouth County

Work Conducted During Operational Period

Team rode with Monmouth County HD Hazardous Materials Unit.  Intended assessment of debris line along
Navesink and Shrewsbury River area where accessible and view across to north bank.  The team first
stopped in Rumson, NJ to evaluate a boat ramp for future operations.  The team then investigated a drum
now located near the intersection of Edgar Point Road and Pompano Road in Rumson which contains
flammable contents.  The team investigated a marina in Monmouth Beach where they observed numerous
sunken boats. Hazmat items were secured by the owner.  The team then drove towards Port Monmouth to
investigate a drum called in by NJDEP.  Along the way, the team noted hazmat items at a business at 1139
Ocean Ave in Sea Bright.  Drums were previously uprighted by MCHD, but remain at this location.  No one
at the business other than power workers were working around the items.  The team also drove through
Belford and saw USCG picking up drums and other containers in the marsh along Broadway (previously
identified by EPA and others).  Team also noted numerous drums along the curb and in debris along
Brainard near Main Street in Port Monmouth.  Team finally made it to assess the drum called in by NJDEP
and found it to contain water with a slight sheen.  MCHD addressed the drum.

Additional Comments and Requests

The team met with Monmouth County and continued coordination relating to hazardous materials.  Boat
operations were coordinated for the Navesink River on 11/17/12.

Containers including the ones on Brainard Ave. in Port Monmouth require additional assessment.

Hazmat Mitigation Team (NJ)

Hazmat Mitigation Team was deployed to the Ocean County staging area in Lakewood, NJ where NJDEP
representatives (Bob Van Fossen & Jim Manuel) were also present. The following materials were received at
the collection site: one Frac tank, one Conex box, 11-55 gallon drums, and two over-packed drums. The
team anticipates continuation of receipt of materials in the next operational period and will continue to
conduct recovery efforts in Ocean County.

Hazmat Response Team (NJ)

The Response Team in conjunction with the USCG, conducted oversight activities at the Phillips 66 Bayway
Refinery.  Removal of oil from the reservoir areas continues as well as remedial work in the cemetery area. 
The RP has demobilized the Incident Command Post.  Minimal amounts of free product remain to be
recovered by mechanical means.  EPA will meet with the RP, USCG, NJDEP and USFWS on Tuesday,
November 20, 2012 to evaluate the progress of the active recovery phase and determine if the RP is ready to
transition to the passive recovery phase.

As of November 15, 2012 at 1100, the RP has estimated 149 barrels of oil have been recovered from the
ERB discharge and two barrels of oil has been recovered from the Tank 310 discharge.

As of November 15 2012 at 1100, the RP had the following resources on site:

123 contractor personnel 



19 response personnel 
41 light stands 
19 RP personnel 
21 skimmers 
19,800 feet of boom 
12 frac tanks 
2 cranes 
100 roll off containers 
20 vacuum trucks             

Wildlife Impacts as of November 15, 2012 at 1100:
252 oiled birds had been captured, 114 had been cleaned, 12 had been released, 102 were
dead on arrival and 36 were euthanized at the facility.  The majority of the birds were Canada
Geese.
6 deer had been captured, 5 were dead on arrival. 
1 racoon, 1 muskrat and 1 squirrel had been recovered and all were dead on arrival. 
38 oiled turtles were captured, 36 were cleaned, 13 had been released and 2 were dead on
arrival. 
1 oiled domestic cat was found dead.  

The team recovered one 55-gallon blue poly drum from 310 Fisk Avenue in Brielle, Ocean County, NJ at the
request of NJDEP.  The drum was ¾ full of #2 diesel fuel.  The drum was brought to the staging area in
Lakewood, NJ.  OSC will continue oversight activities at the Phillips 66 Bayway Refinery as needed.

NJ Drinking Water Facilities

On 15 November, 2012, teams conducted assessments of multiple WTP facilities over the phone to
determine current post-Hurricane Sandy status. All of the following facilities reported full operational status
but were not listed in the November 15 SitRep:

Ocean County 

Jackson Twp Municipal Complex, Jackson Twp, NJ

Hillcrest Academy Well #1, Bayville, NJ

Hillcrest Academy Well #2, Bayville, NJ

Roxbury DPW, Roxbury Twp, NJ

Pequannock Twp Water Dept, Pompton Plains, NJ

Stafford Twp MUA (Fawn Lane), Manhawkin, NJ

Stafford Twp MUA, Beach Haven, Manhawkin, NJ

Stafford Twp MUA Ship Bottom Distribution System, Ship Bottom, NJ

Berkley Twp Municipal Water Co, Berkley Twp, NJ

Plumsted Retail Center, Cream ridge, NJ

Ocean County Utilities Authority, West Creek, NJ

Warren County

Independence MUA Highlands, Hackettstown, NJ

Independence MUA Valley View, Independence Twp, NJ

Plumsted Retail Center, Cream Ridge, NJ



Ocean Count Utilities Authority, West Creek, NJ

Orphan Container Staging Areas

Vineland Waste Collection Station ceased receiving waste and was decommissioned today.

NJ Incident Summary Table

Below is a summary table for NJ Incident Reports as reported by the National Response Center and calls
received in the REOC.  This information is current as of 1400 hours on 11/16/2012.  The table includes the
materials involved.

 

New Jersey Incidents

Number of Notifications to EPA

Material Type Reporting Operational Period Previous Totals Grand Totals

Oil 7 173 180

Other 0 7 7

Haz 0 3 3

Operational Period Total 7 183 190

 

Wastewater Facilities (NJ)

Waste Water Assessment Teams provided continued support to and conducted field assessments of two
waste water treatment plants during the 16 November, 2012 operational period.   A summary of their
assessments and support activities is provided by facility below.

Passaic Valley Sewerage Commission (PVSC)

PVSC continues site cleanup with the goal of restoring dewatering and secondary treatment capabilities.

As of November 16, the sludge in the treatment plant is recovering well, resulting in a dramatic improvement
in color and turbidity of the effluent leaving the plant.  The improvement in the sludge is due to the
following factors:

The plant was seeded with approximately 100,000 gallons of activated sludge from MCUA. 
5 of 12 primary clarifiers are back on line. 
7 of 12 secondary clarifiers are back on line. 
All 12 oxygenation tanks are back on line, and are injecting oxygen rather than air. 

ERRS continues night-time power-washing operations in coordination with PVSC to augment PVSCs
cleanout of the impacted tunnels and basements.

Ten mobile dewatering centrifuges are on site.  The facility will test one centrifuge on Saturday, November
17 to determine impacts.  EPA will continue to monitor for H2S during the test.   The mobile centrifuges will
allow the facility to process the non-functioning sludge that remained after the storm.



ERT/SERAS continue to provide support for the perimeter and off-site air sampling stations installed in
preparation for the possibility of fugitive hydrogen sulfide (H2S) emissions during centrifugal dewatering
operations.  This air monitoring program is being implemented to ensure that the surrounding communities
are not being adversely impacted.   All air monitoring results will be forwarded to NJDEP for public
dissemination. On November 16, ERT/SERAS conducted additional point-source H2S monitoring around the
sludge processing area of the PVSC facility.   As a result EPA’s H2S monitoring in this area, PVSC has
initiated the procurement of ‘vaporizer’ units to reduce the H2S emissions.

ERT monitoring: On November 16, 2012, USEPA ERT Henry Gerard along with SERAS returned to the
PVSC facility. As per OSC Don Graham's request, the team screened all the sludge tanks near the centrifuge
site installation to determine an approximate H2S concentration from the source.  Also, a plan is being
implemented to install a misting agent to suppress the H2S generated from the sludge tanks and prevent it
from contributing to the H2S generated by the de-watering process.  After the assessment the team checked
and replaced the batteries of the fence line monitors.

Next steps:  EPA’s ERRS contractor will continue power-washing operations to augment PVSC’s
restoration efforts.  EPA will continue multi-agency coordination (NJDEP, COEs, PVSC, FEMA) to restore
PVSC’s treatment status to pre-hurricane efficiencies.

Middlesex County Utility Authority

Background:  There are 2 stations at the Sayreville Pump Station; the Original Sayreville Pump Station
(OSPS) and the Relief Sayreville Pump Station (RSPS).  The OSPS portion was under re-construction when
Hurricane Sandy hit.  The OSPS has three wet well/dry well compartments (OSPS 1 through 3).  OSPS 2 is
where the EPA dive operation was conducted to install the sluice gate.

The current plan is to install pumps in the OSPS first since that area is in a better position to be repaired due
to its pre-hurricane reconstruction status.  Repairing this area will:

Provide MCUA with an increased pumping capacity of an additional 40 Million Gallons Per
Day. 
Reduce the need for pumping sewage to the Raritan tributaries during wet weather. 
Eliminate the need for such discharges during dry weather flow (pending reliability of the
temporary bypass pumps). 
Provide MCUA with operational options that will facilitate the repair of the RSPS which is
newer and larger than the OSPS. 

The OSPS also requires cleaning prior to installation of new/repaired equipment.

EPA is providing assistance to MCUA to decontaminate their facility utilizing our expertise in order for
MCUA contractors to focus on making repairs to the system and complete/maintain the temporary by-pass
pumping system.  The temporary by-pass system is delivering sewage to the treatment plant which is
operating normally.  Cleaning the OSPS is critical in order to make repairs to the OSPS.

Cleaning status as of 11-16-12 at 1400 hrs:  EPA/ERRS initiated cleaning operations on the top floor of
the OSPS on 11-15-12 using detergents and a high pressure hot water wash.  Cleaning of the top floor was
completed on 11-15-12.  As of 11-16-12 efforts are underway to clean on the 2nd tier.

Pumping Status:  MCUA installed the No. 9 by-pass pump as of 1822 hrs on 11-15-12; however, the No.
2-2 (5 MGD) pump failed earlier that day.  The No. 2-2 is back on-line as of 1300 today.  Total pumping
capacity from the Sayreville temporary bypass system to the treatment plant is currently approximately 62
MGD.  There is no visible overflow to the Raritan tributaries at this time however that flow will vary
depending on inflow to the plant which fluctuates with time of day and weather.

Reliability and efficiency of the temporary bypass pumps are other factors that may result in overflow to the
Raritan.  The temporary pumps are not as reliable or efficient as pumps designed to handle raw sewage as
they can slowly plug and/or fail over time.  Maintenance of these pumps is an ongoing effort.

EPA Technical Assistance:  EPA continues to provide MCUA with assistance in evaluating a wet weather
flow pump station that will be used to protect the Sayreville Pump Station (SPS) from flooding again during
storm surges.  Since the SPS has been completely disabled and has limited pumping capacity, a storm event



could flood the station and destroy all progress made to date.  The temporary wet weather bypass will
remove combined storm water/sewage from up-stream locations and discharge to the Raritan River
tributaries only during storm events.  The system is in the conceptual phase and will ultimately be designed
and constructed by the USACE.  EPA is assisting in the evaluation of the feasibility of pre-treatment options
that will minimize impacts to the Raritan waterway. 

 

 

New Jersey Hazardous Waste Summary                                                                  
                             Operational Period:  11/16/2012  

            Small     

    Propane    Containers  Other  Containers  Op-
Period 

Location
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals

Vineland
Container
Storage
Facility

0 0 0 0 0 0 0 24

Lakewood
HHW 11 0 0 0 2 0 13 13

Daily Total 13

Cumulative
Total 37

DIVISION NEW YORK
Thirteen counties have been declared as eligible for Public Assistance in New York State:
Bronx, Kings, Nassau, New York, Queens, Richmond, Rockland, Suffolk, Westchester,
Putnam, Ulster, Sullivan and Orange Counties. 
Four New York counties were added to the disaster declaration and are now eligible for
individual and public assistance.  They are Putnam, Ulster, Sullivan and Orange
Counties. 
Direct Federal Assistance Mission Assignment was expanded in scope to include any oil
or hazmat mitigation that needs to be addressed.  For example, EPA will now begin to
pump out oil from basements and collect non-leaking waste containers. 
EPA continued to support USCG efforts at the Staten Island EOC. 
Recovery teams continued to collect and stage HHW at locations in Staten Island, Queens,
Nassau County, and Suffolk County. 
EPA mobilized to Port of Albany to establish HHW collection and staging pads for waste
transported by barge. 
EPA assessed the vegetative waste staged at the Floyd Bennett Field in anticipation of
USACE operating air curtain incinerators. 
Assessment teams continued to respond to NRC incident reports. 
EPA collected sand samples at Riis Park to support possible sand reuse for the NYC
Mariner’s Beach Park brownfields project. 

NEW YORK RESPONSE ACTIONS



New York City

Assessment Teams (NY)

In Staten Island, eight EPA contractors and one OSC were onsite to assist USCG. EPA continues to
coordinate with USCG, NJDEP, NYSDEC, and NYCDEP.

EPA assessed the Floyd Bennett Field area where four piles are staged: one large pile of vegetative
waste handled by USACE, one large pile of vegetative waste handled by NYC Department of Parks
and Recreation, and two smaller piles of comingled vegetative waste and municipal waste. The smaller
comingled piles are being sent to the Jacob Riis Park facility for disposal. USACE intends to begin
operation of air curtain incinerators to dispose of the vegetative waste. A start date has not been
established, but operations will be conducted on a 24-hour timeframe. EPA is attempting to intercept
the operation by providing avenues for recycling the material, chipping debris, composting, and
additional alternatives.  At this point, the city has not decided to go ahead with incineration.  The
incinerators are en route, but the soonest the city will make a decision is Monday.

NYC Debris Management Plan

EPA, NYC Department of Sanitation, USACE, and other officials continue to meet to discuss the
management of debris from recovery efforts associated with Hurricane Sandy.  Although EPA has
been requested to manage HHW and orphan containers at staging areas in NYC, USACE is in charge
of the overall debris management. To date, USACE has utilized four locations to collect and stage
debris for transportation and disposal: Jacob Riis Park in Queens and Father Capodanno, Cedar
Grove, and Fresh Kills Landfill Plants #1 and #2 in Staten Island. The final disposal location for all
debris handled by USACE is the Seneca Meadows Landfill in Waterloo, NY and the Grows North
Landfill in Morrisville, PA.

Following EPA assessments of the Seneca Meadows Landfill, it was determined that the facility is
adequate to handle the material from NYC.  The facility is technologically capable to recycle and
properly dispose of material.  No EPA assistance will be necessary at this facility.

Jacob Riis Park (Queens)

HHW continued to be collected, segregated, and staged for transportation and disposal at the Jacob
Riis HHW collection site. The NYC Department of Sanitation and USACE continued to transport
debris to the Seneca Meadows Landfill by truck. USACE transportation and disposal operations have
increased and have resulted in a quickly diminishing debris pile. Narrow roadways in conjunction with
the USACE operations continued to result in disruptions to HHW collection. The USACE contractor
(ECC) consulted with EPA to identify where debris staging will continue and where EPA could
continue HHW segregation operations. EPA has presented the re-staging option to the EOC.

The site was visited by EPA Headquarters representatives, EPA Region 2 Regional Administrator,
EPA Region 2 management, and Pratt University representatives.

Father Capodanno (Staten Island)

All waste had been removed from the Father Capodanno debris site on 11/15/12 and all operations had
ceased. However, the NYC Department of Sanitation informed EPA that the Father Capodanno dump
site would reopen and receive waste that had originally been destined to the Cedar Grove dump site.
As a result, EPA divided work crews and equipment in order to conduct HHW collection and
segregation at both the Father Capodanno and Cedar Grove sites.

Cedar Grove (Staten Island) 

HHW collection and segregation operations continued at the Cedar Grove dump site. The NYC
Department of Sanitation removed most of the debris from the area. Due to the reopening of the
Father Capodanno dump site and the diversion of waste from the Cedar Grove dump site, EPA



divided the work crew and equipment to conduct HHW operations at both the Father Capodanno and
Cedar Grove sites.

Fresh Kills Landfill (Staten Island)

HHW collection from existing comingled debris piles was completed at Plant #1 as of 13:00 on 11/13/12
and from Plant #2 as of 13:00 on 11/15/12. USACE had completed relocation of all debris from Plant
#2 to Plant #1 for loading and transfer by barge to the Port of Albany. From the Port of Albany, waste
is transported via truck to the Seneca Meadows Landfill.

Staging and segregation of HHW continue in the NYC Department of Sanitation indoor garage
building at Plant #2, utilizing containment cells consisting of poly sheeting and absorbent boom.
Compressed gas cylinders were collected in an outdoor staging area. NYC Department of Sanitation
electricians returned electric service to the facility by replacing a faulty electrical switch. Plant #2
continued to receive orphan containers collected by ERRS and NYCDEP personnel from all five NYC
boroughs and to stage them for characterization and disposal. A meeting was held on site to outline
the orphan container drop-off procedures at Fresh Kills Plant #2.

Port of Albany and Port of Coeymans

EPA mobilized to the area and met with representatives from both the Port of Albany and the Port of
Coeymans. Staging pads will be set up for HHW and orphan container collection and segregation from
waste barges.

Rockaways Beach Sand Reuse at the Mariner’s Beach Park 

Due to Hurricane Sandy, a large volume of beach sand washed into the Rockaways community,
creating significant sand disposal problems. The City of New York has proposed to reuse some of the
sand as capping material for the Mariner’s Marsh Park cleanup project. The City intends to use EPA
brownfields cleanup grant funds to truck compliant sand to Mariner’s Marsh Park from the
Rockaways. This would allow the City to build more park area, between 2.5 to 5 acres instead of 0.4
acres as originally planned. The City has submitted a beach sand reuse plan to NYSDEC for review
and approval.

Sand sampling at Riis Park was completed 11/16/12 to determine compliance with NYSDEC
unrestricted use clean up objectives.  The City requested increasing the number of samples from 12 as
originally planned to approximately 30, which would cover the approximately 14,000 cubic yards of
sand that is present. Samples were provided to the DESA lab for analysis.  Data for VOC analysis is
expected 11/21/12, with the remaining data for SVOC, metals, pesticides, and PCBs potentially delayed
due to the increase in the sample quantity.

Nassau County

EPA recovery teams completed HHW collection in Long Beach and the surrounding island
communities. As a result, curbside HHW recovery progressed to Inwood, Island Beach, and
Massapequa. Segregation for all Nassau County HHW continues at the Lido Beach staging pad. EPA
also continued to support NYSDEC officials responding to reports of orphan containers, primarily
along the waterfront.

An additional location north of Sunrise Highway, the Old Bethpage Landfill and Recycling Center,
was evaluated and HHW segregation and staging will begin on 11/17/2012. HHW segregation and
staging is also planned for the Merrick Solid Waste Transfer Station as collection continues to increase
in magnitude. Both locations were recommended by NYSDEC.

Suffolk County

EPA recovery teams continued HHW recovery utilizing four HHW staging pads. In Babylon, HHW
curbside collection and drop off continued. In Islip, curbside HHW and orphan container collection
continued. In Riverhead, HHW drop off collection continued with curbside collection planned for
11/17/12 and 11/18/12. In Patchogue and Mastic Beach, HHW curbside collection and drop off



continued, along with orphan container collection. There was also a chemist onsite for hazard
characterization.

EPA assessment teams continued to respond to NRC incident reports in Babylon (#1030184, #1030190,
& #1030475) and Lindenhurst (#1030383).

Kings County

On 11/16/2012, OSC Cruz and OSC Jarvela, accompanied by a RST, responded to a report of an
uncontrolled release of radioactive material near the Radiac facility, reportedly located at 261 Kent
Avenue in Brooklyn, New York. The Radiac facility, formally known as Radiac Environmental
Services, conducts radioactive material transportation and disposal. OSCs Cruz and Jarvela used a
Ludlum Model 192 to survey the area of concern. Before making entry, a background reading was
taken more than one block from the location. The background reading was observed to be
approximately 8 mR/hr. The OSCs started walking to the facility at a slow pace, making sure to
observe any significant changes in readings. During the approach to the facility, readings varied
between 8 mR/hr and 10 mR/hr. At the entrance to the facility, which was noted to actually be 259
Kent Avenue, the reading on the Ludlum Model 192 measured 9 mR/hr. The facility looked well kept
and very secure. The OSCs continued the assessment, walking around the block of the facility.
Possible items of concern that were surveyed included trash bags in the streets and a Radiac truck
parked on the sidewalk. None of the readings during the survey varied from the 8 mR/hr to 10 mR/hr
range. Since none of the readings during the assessment were in excess of double the 8 mR/hr
background, no further assessment is necessary. The OSCs have determined that the Radiac facility
does not pose an imminent threat to human health and/or the environment, and no further EPA action
is warranted at this time.

NY Incident Summary Table

Below is a summary table for NY Incident Reports as reported by the National Response Center and
calls received in the REOC.  This information is current as of 14:00 hours on 11/16/2012.  The table
includes the materials involved.

  

New York Incidents

Number of Notifications to EPA

Material Type Reporting Operational Period Previous Totals Grand Totals

Oil 3 119 122

Other 0 16 16

Haz 0 0 0

Operational Period Total 3 135 138

Wastewater/Drinking Water Information (NY) 

No wastewater or drinking water facilities in NY were inspected during the operational period.

New York Hazardous Waste Summary    
                                                                                                 Operational Period:  11/16/2012  

            Small     

Propane  Containers  Other  Containers  Op- Location



      Period  Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals

Cedar Grove
Staging Area 0 2 5 0 0 48 55 157

Fr. Capadano
Park, Staten
Island

0 3 3 0 0 91 97 1517

Fresh Kills
Landfill
Plant #1

0 0 0 0 0 0 0 361

Fresh Kills
Landfill
Plant #2

3 14 6 22 0 191 236 1329

Islip
Multipurpose
Recycling
Facility

0 0 0 0 0 18 18 235

Jacob Riis
Park,
Queens, NY

0 0 5 0 0 393 398 2209

Nickerson
Park 2 20 18 1 0 0 41 14750

Patchogue
WWTP 0 3 0 0 0 49 52 357

Patchogue
WWTP
(Mastic
Beach)

0 0 0 0 0 0 0 92

Riverhead
Collection
Area

0 0 0 0 0 33 33 45

Venetian
Shores Park 0 6 0 0 0 648 654 3274

Daily Total 1584

Cumulative
Total 24326

Cumulative Hazardous Waste Summary      
                                                                                                                   Operational Period:  11/16/2012

            Small     

    Propane    Containers  Other  Containers  Op-
Period  State 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Cumulative

New York 5 48 37 23 0 1471 1584 24326

New Jersey 11 0 0 0 2 0 13 37



Op-Period
Totals 16 48 37 23 2 1471 1597  

Cumulative
Totals 109 418 315 210 70 23241    

           

     
Grand Total  1597

Grand
Cumulative 24363

NIGHT OPERATIONS

The Situation Report was sent at 22:30.

REGULATED FACILITIES

A spreadsheet has been developed to track the status of facilities possibly impacted by Hurricane
Sandy. This information includes facility contact person information, latitude and longitude, and
description of release circumstances and cleanup efforts, and whether any EPA assistance is requested.
The marker for EPA assistance is whether a regulated substance has been released into navigable
waters and/or the environment.

The following table summarizes phone calls and emails in targeted impacted areas of New Jersey and
New York.

 

 

Regulatory Program Number of Facilities
Contacted

Number of Facilities
Reached

Report of Facility
Releases

FRP 67 63 4

RMP 30 28 0

SPCC, Marinas, &
Other Oil

265 255  0

Total 362 346 4



The four FRP facilities that reported releases are the Kinder Morgan Carteret Terminal, Phillips 66
Bayway, EH Werner, and the Motiva Sewaren facility.  These sites are actively addressed with NJDEP
and USCG.  An OSC has visited Phillips 66 Bayway and Motiva Sewaren to monitor cleanup efforts
and provide assistance.

In addition to an email distribution by the New York Marine Trades Association and Marine Trades
Association of New Jersey to over 425 members, the Region is actively involved in contacting and
reaching potentially impacted marinas via telephone and emails. Marinas are being reminded to
contact the NRC to report spills, sheens, and lost oil tanks and containers.  The Region is evaluating all
marinas damage assessment responses in order to determine appropriate follow-up.

Damage assessment results have been received, via email, by most registered RMP and FRP facilities
in New Jersey and New York.  The Region is evaluating all damage assessment responses in order to
determine appropriate follow-up.

Compliance assistance concerns are being actively addressed for RMP, FRP, SPCC, Marinas, and
Other Oil facilities.

RCRA Corrective Action Sites  

 

 

State/County

 

Facilities

 

Facility Status
Confirmed by EPA
or State

 

Issues Reported by
Facility, State or
EPA*

 

New Jersey (1A) – 
Middlesex. Monmouth, Union, Passaic, Somerset,
Hudson, Bergen, and Essex Counties

 

55

 

49

 

9

 

New Jersey (1B) – storm surge areas in Salem,
Burlington, Gloucester, and Camden Counties

 

17

 

15

 

0

 

New Jersey (2) – facilities in other counties/non-
storm surge areas

 

34

 

32

 

0

 

New York - All NYC, Nassau, Suffolk,
Westchester, and Rockland Counties

 

37

 

30

 

3

 



CASD deployed 3 teams (2 corrective action project managers per team) and assessed up to 30
targeted facilities in Kings, Queens, Suffolk, Nassau, Westchester and Rockland counties.   As of 1600
today, Team-6 reported back their assessment of 10 facilities in Suffolk County: Agfa Corp - Peerless
Photo Prod, Bae Systems Information & Electronic Sys, Chemical Pollution Control, Deutsch Relays,
Forest Laboratories, Inc., Kbf Pollution Management Inc, Pride Solvents & Chemical Co Inc, Safety-
Kleen Systems Inc, Stimpson Co Inc, Us Navy, Nwirp Calverton.  No other issues were reported for
the above facilities.  There are only six more facilities (located in Nassau county) to be inspected within
the NY State.  A team (2 corrective action project managers per team) has been deployed for
November 19 to assess the remaining six facilities.

CASD is on standby to deploy three teams (2 corrective action project managers per team) to assess
up to 29 targeted facilities in Passaic, Bergen, Essex, Hudson, Union, Middlesex and Monmouth
counties.  CASD is awaiting feedback from the DRA regarding NJDEP’s concurrence with EPA
performing the assessments.

CASD provided assistance to Superfund On-scene-coordinators regarding RCRA identification
numbers needed to track disposal of hazardous waste material from the New York City household
hazardous waste collection sites.

DECA Information for 11/16/12 Situation Report

Underground Storage Tanks:

Summary of DECA UST/ Contractor personnel in field: 11/16/12 – Three (3) teams deployed in NOAA
surge zone of Westchester County, NY County. EPA: Zafonte/Martin, Moy/Misluk/Kwan,
Guster/Halley. Three (3) SAIC contractor teams deployed to NOAA storm surge zone of Suffolk
County: Hahn/Peebles, Browning/Whittum, Robinson/Stewart. 

Summary of Site Assessments: Up to 11/15/12: Total of 224 UST assessments completed.  129 UST
assessments are federally regulated UST facilities in Evacuation Zone A areas of Staten Island,
Queens/Rockaways, Bronx, and Brooklyn/Coney Island; 56 assessments are federally regulated USTs
at retail facilities in the storm surge zone of Nassau County; 36 assessments are federally regulated
USTs at retail and non-retail facilities in the storm surge zone of Suffolk County; 3 assessments are
federally regulated USTs at retail facilities in the storm surge zone of Westchester County; 5
assessments are > 50,000 gallon backup generator USTs on Staten Island and Lower Manhattan.  

 

 

CUMULATIVE              

    NYC Nassau Suffolk Westchester Total
Major observations

Universe 138 63 61 25 287 Coney Island Hospital:
 Hospital registered USTs
were sound.  1 UST
registered to the hospital and
operated by NYFD-EMT
appears abandoned and
unsecured with diesel fuel. 

No Power   31 11 1 0 43

Storm Damaged
Facility   51 17 14 0 82



Storm Damaged
UST           Dispenser is locked.

Staten Island Yacht Sales
& Marina: USTs could not
be located; dispensers
destroyed.

NYPD 60th Police Precinct
2951 W 8th Street, Brooklyn
NY 11224: Facility heavily
damaged and not
operational.  Recently
installed USTs not assessed
by operator, lowest priority
for facility.

Verizon Wireless 140 West
St. Manhattan:  basement
with backup generator USTs
flooded; release reported and
responded to by NYSDEC.

55 Water St.
Manhattan: basement with
backup generator USTs
flooded; release reported and
responded to by NYSDEC.

Oak Wood Beach STP,
Staten Island: gasoline
USTs not operational due to
dispenser malfunction.

Frank & Dicks Marina –
Unnamed Island adjacent
to Captree Island, Great
South Bay – Suffolk
County: Extensive damage
to facility and AST system,
fuel leaking but precise
origin unknown,  SCDHS
following up, 

  Yes 16 1 3 0 20

  Unknown 20 10 4 34

UST Spills   6 1 1 0 8

Require
Follow-up Total 46 16 5 67

Total Visited   129 56 36 3 224

Preliminary Data Undergoing QA review*NYC Evacuation Zone A registered federally regulated
USTs, Nassau County retail USTs in storm surge zone, and Suffolk County Storm Surge federally
regulated USTs. Universe expands as targeted areas area added.** Additional facilities encountered in
the field that were not on NYSDEC master list of registered federally regulated USTs

On 11/15/12 NJDEP reported that they have assessed between 300 – 400 facilities and have not
identified serious problems.  Some impacted areas on barrier islands remain inaccessible.

NJDEP reported the following UST Activities for Northern Region. 

 

 



Total # Facilities 113 Site visits – 12 were follow ups - 101  Individual
sites                                                       

Total Needing Assistance                                              

Total Not Operating Operating on Grid Operating on Generator

50 47 4

Flooded  27 Flooded 11 Flooded 0

No Power 23 No Power
 

No Power
 

Flooded tanks      3 sites had water in UST                

NJDEP also reported that in Ocean County, 62 site visits were performed and 33 facilities were not
operating due to power loss.

Large Quantity Generators (LQG):

Summary of DECA LQG personnel in field on 11/16/12: 3 team of 2 inspectors each in the field.
Abdool Jabar and Sam Kerns in Queens and Nassau County. Norman Rost and John Wilk in
Brooklyn. Steve Petrucelli and Carl Plossl in Manhattan.

Summary of LQG Site Assessments: Up through 11/15/12: 

 

 

State Universe Visited Reached via phone Problems

NY 124* 45  5 4

NJ 404 0 8 1

*EPA will inspect 65 facilities. The remaining 59 facilities to be addressed by NYSDEC.

Identified Problems:

1. Kinder Morgan Liquid Terminals, 4101 Arthur Kill Road, Staten Island

Four 55-gallon drums of waste lost. (one of which was D001/D018 hazardous waste - solvent soaked
rags, the other three were non-hazarous well purge water) Facility unsure of whether this was
reported to the spill response center - we have reported this to the EPA incident command.  Also lost
15 5-gallon pails of unknown product, some but not all of which were recovered.  Wilfredo Palamino
was also present at the site for corrective action assessment.  Facility also lost hazardous waste
documents.

2. Kinder Morgan, Carteret, NJ

Facility not visited but EPA inspector was informed that several large tanks had floated up, were



damaged and had released their contents.

3. New York University – Hospitals Center and School of Medicine, NYC

Cellar and basement flooded.  EPA unable to complete assessment of basement hazardous waste
storage area.  Oil spill from 6,000 gallon fuel oil tank was reported to the NY State Hotline (report#
1208025).

4. Forsythe Cosmetics, Freeport, NY

Approximately 50 Gallons of nail polish was released to secondary containment in an explosion proof
storage room and subsequently cleaned and manifested off-site as hazardous waste.  Fire Marshall
inspected before and after.  Facility will call NY Spill Hotline per EPA direction to see if they will issue
a spill number.

5. Gateway National Recreation Area, NY

Sewage pumping system damaged.  Unknown whether untreated sewage being released to Jamaica
Bay. Information referred to water enforcement and the deputy RICs.

Summary of Pesticide Producing Manufacturers Assessments: Up to noon 11/16/12:
  

 

 

State Universe Contacted via Phone Reached via Phone Problems

NY 85 85 75 0

NJ 187 186 134 1

Total 272 271 209 1

Identified Problem:

Company: Mid Continent Packaging/Alden Leeds located at 55 Jacobus Ave, Kearney, NJ; telephone
973-589-3544, contact Mark Epstein, VP Operations. They manufacture pool chemicals. As a result of
fire and storm surge from hurricane, they have several hundred tons of pool chemicals that are
contaminated. They contacted Hadar Camargo of the NJDEP/OEM. Mr. Epstein requested federal
assistance since the chemicals are unsecured.

Air Major Facilities in NY:

Summary of DECA Air personnel in field on 11/16/12: 

4 air inspectors total in field.

Team 1: Mike Mallner and Aisha Sexton-Sims to Far Rockaway and Brooklyn.



Team 2: Richard Kan to Brooklyn. Team 3: Daniel Manasia to Staten Island.

Summary of Air Facility Assessments: Up through 11/15/12:  

 

State Universe Visited Problems

NY 200* 16 6**

*Universe increased to include additional facilities. Original universe of 39 was Evacuation Zone A.
**Identified Problems: Although no air emission issues found, the following problems were identified:

1.    Brooklyn Navy Yard Cogen Plant—although no air emission issues identified, the facility’s
CEMS, circuit breakers, etc. are being evaluated due to flood damage. Plant was placed offline
before the storm, and does not plan to come back online until next year. 
2.    Gowanus Generating Station—Facility has been offline since the hurricane.  The facility
experienced a small diesel fuel leak (estimated 20 gallons). Most was recovered with an oil spill
containment boom. The administrative office flooded. 
3.    Pratt Paper on Staten Island—The facility suffered physical and electrical damages.  The
facility’s substation received the most damage. 150 motors, 65 pumps, and 100 electrical
controllers have been replaced, allowing to the facility to operate at 75% capacity. 
4.    Metro Terminal—The office of this terminal was flooded during the storm and more than
3 feet of water contaminated with raw sewage entered the office and damaged computers and
other electronic instruments. This terminal is now ready to receive gasoline from the pipeline
and soon will be able to load up the trucks with gasoline.  Facility lost some environmental
records. 
5.    Carbo Industries Inc.—Water collected between the concrete and tank wall. The pumps
were under water and had to be repaired before use. NYSDEC issued a NAA for the TV for a
few weeks. 
6.    Kinder Morgan Liquids LLC— The facility had experienced significant damage and they
have not been operating. The facility gets power from the grid and only has two emergency
generators to operate the fire pumps.  There was no other combustion equipment operating. 
The facility plans to begin gasoline and diesel loading and unloading operations again in the
next few days.  Due to the electrical damage, they do not expect to have the vapor recovery
system operating.  A copy of the NAA letter was provided to a facility representative.  ACB
plans to follow up with the terminal to ensure that the conditions laid out in the NAA are being
followed. 

 Summary of PCB Facility Assessments:   

 

NY Reported Transformer Releases*In the Affect AreaOct. 29, 2012 – Nov. 12, 2012 *Due to ongoing
emergency response operations at the utilities, they will not be contacted until power restoration is
complete.

NYSDEC Spill Incidents Database

  Universe+  Positive for
PCBs

Negative for
PCBs

Unknown for
PCBs

TOTAL >577 0 0 >577

    Bronx



12      

    Brooklyn 13      

    Manhattan 20Incl. substation release of 1,300
gals.      

    Queens 22      

    Staten Island 37Incl. substation release of 1,000
gals.      

    Nassau 69      

    Rockland 75      

    Suffolk 22      

    Westchester 292      

    Address
unknown 15      
+ There were several entries that stated multiple poles/transformers were involved.

NRC Incident Database

  Universe Positive for
PCBs

Negative for
PCBs

Unknown for
PCBs

TOTAL 79 2 6 71 

    Bronx 3     3

    Brooklyn 4 1*   3

    Manhattan 1     1

    Queens 8   2 6

    Staten Island 7     7

    Nassau 9 1^   8

    Rockland 6   1 5

    Suffolk 2   1 1

    Westchester 39   2 37

* A caller stated that apx. 50 gals. of an unknown oil with a high PCB content was discovered in a
manhole. Caller stated that the PCB content was 11,120 ppm. 

^ A caller stated that a transformer fell in their yard and discharged an unknown amount of transformer oil.
Caller stated that the public utility service stated that they would not touch the oil because it contained PCB
content.

 A previous report identified 5 gals of oil containing PCBs from a pole transformer owned by NYS



Electric and Gas Company. The release occurred in Rensselaer County and is not in the storm
affected area.  

 

NJ Reported Transformer Releases*#

Universe Confirmed PCB Release Unknown for PCBs Non-PCB

72 2 36 34

*Due to ongoing emergency response operations at the utilities, they will not be contacted until power
restoration is complete.

 #We are attempting to gain access to NJDEP’s internal RTK database so that we can update this
information.

   

 

Registered PCB Storage and Treatment Facilitiesin the Impacted Area

  Universe Contacted Reached* Release

NJ 10 storage facilities 10 4 No

NJ 1 disposal facility 1 1 No

NY 5 storage facilities 5 2 No

* We are continuing to contact facilities by telephone and will make a site visit to any facility not reached
by telephone.

  2.2 Planning Section

    PLANNING

The Planning Section continues to organize operational status reports, plan for the next operational period,
and assist with needs in support of operations.  The utilization of FlexViewer continues to grow as more
regulatory programs commence and continue assessments.  EPA personnel working in various regional
offices are able to view data, generate maps, and become aware of the Common Operating Picture. 
ASPECT imagery has been uploaded and is being used to determine additional areas of assessment for
drinking water facilities, wastewater facilities, HHW reconnaissance points, orphaned container recovery
efforts, location of EOCs, potential staging areas, etc.  This imagery will also be used when assessments to
determine changes of the NJ and NY coast lines commence.

The Environmental Unit reports that:

(1)  Data from the Newtown Creek 11/9/12 sampling event has been posted to the Region 2 Newtown Creek
Superfund Site webpage.



(2)  Ambient Water Sampling:
Data from the 11/11-13/12 Newark Bay/NY Harbor sampling has been posted on the NJ DEP
Marine Water Monitoring webpage. 
Data from the Raritan River/Upper Raritan Bay ambient sampling event collected on 11/14/12
has been provided to the PIO today 11/16/12 for HQ approval. 
Sampling at Nassau County Bay Park was completed on Thursday 11/15/12 at 11 locations in
East Rockaway and Reynolds Channel areas, as well as near the WWTP effluent discharge
point.  The samples will be tested for fecal coliform and DO to determine if water quality is
being impacted by plant discharge. Data is pending. 
Sampling at Westchester Yonkers Joint WWTP was completed Friday 11/16/12 at 7 locations
in the adjacent Hudson River (3 upstream/3downstream/1 at effluent discharge point).  The
samples will be tested for fecal coliform and DO to determine if water quality is being
impacted by plant discharge. Data is pending. 

(3)  No exceedances reported from PVSC for the preceding 24 hour period of real time air monitoring for
hydrogen sulfide. However, the dewatering operation has not yet begun.

(4)  Sand Sampling at Riis Park 

Sand sampling at Riis Park completed Friday 11/16/12 to determine compliance with NYSDEC unrestricted
use clean up objectives.  While in the field, Dan Walsh of NYC mayor's office, requested increasing the
number of samples collected from 12 (originally planned) to approximately 30, covering 14,000 cubic yards
of sand present. The sand is being considered for beneficial re-use as cover at the Mariner's Marsh Park
Brownfields site on Richmond Terrace in Staten Island.  Samples will be provided to the DESA lab for
analysis.  Data for VOC is expected on Wednesday, but due to the increase in number of samples collected,
the turnaround times for SVOC, metals, pesticides and PCBs is still being worked out.

(5)  Floyd Bennett Field air monitoring

Planning is well underway to provide curtain burning air monitoring support activities. RST will provide the
QAPP to DESA staff for review and approval tomorrow 11/17/12.

 

  2.3 Logistics Section

    Logistics

Logistics is continuing to assist incoming EPA employees with locating lodging, managing GSA vehicles,
and equipment needs.  

  2.4 Finance Section

    FINANCE

EPA continues to track costs and monitor funding levels against FEMA Mission Assignments.  Current
Mission Assignments and Estimated Expenditures and Daily Cost Burn as of 11/16/2012 @ 1330 hours;

 



Region,
State

Agreement # Agreement
Date

Agreement
Amount

Costs
Incurred To
Date

Estimated
Burn Rate
($/day)

Purpose

 

Region
2, New
Jersey

4086DR-NJ-
EPA-01 Expires
12/10/12

10/30/2012 $300,000.00 $293,967.03 $17,292.18 ESF-10 EOC
deployment
and
assessment
assistance in
NJ

 

Region
2, New
Jersey

4086DR-NJ-
EPA-02 Expires
12/01/12

11/1/2012 $300,000.00 $257,646.29 $17,176.42 Drinking &
Wastewater
Assistance  

Region
2, New
Jersey

4086DR-NJ-
EPA-03 Expires
11/30/12

11/2/2012 $1,000,000.00 $80,264.43 $5,733.17 Technical
Assistance for
Environmental
Assessments

 

Region
2  New
Jersey

4086DR-NJ-
EPA-04 Expires
03/02/12

11/2/2012 $3,500,000.00 $338,352.61 $24,168.04 Direct Federal
Assistance for
oil/hazmat
field ops

 

Region
2  New
Jersey

4086DR-NJ-
EPA-05 Expires
12/08/12

11/08/2012 $1,000,000.00 $200,327.84 $10,016.39 REOC

 

             

Region
2 New
York

4085DR-NY-
EPA-02 Expires
11/10/12

10/30/2012 $400,000.00 $628,828.03 $36,989.88 ESF-10 EOC
deployment
and
assessment
assistance in
NY

 

Region
2 New
York

4085DR-NY-
EPA-01 Expires
12/01/12

11/1/2012 $300,000.00 $17,735.46 $1,182.36 Drinking &
Wastewater
Assistance  

Region
2 New
York

4085DR-NY-
EPA-04 12/04/12

11/4/2012 $500,000.00 $238,248.86 $19,854.07 Technical
Assistance for
Environmental
Assessments

 

Region
2 New
York

4085DR-NY-
EPA-03 12/01/12

11/2/2012 $1,500,000.00 $1,606,715.50 $114,765.39 Direct Federal
Assistance for
oil/hazmat
field ops

 

Region
2 New
York

MA#
Unknown/Verbal
MA Pending

NA $75,000.00 $9,881.50 $494.08 Dewatering
Ops  

$8,880,000.00 $3,676,206.11 $183,810.31
 

   

Reconfirmation of MA Funding Obligations Necessary (Ceiling increase or separate



  funding streams)

 
  2.5 Other Command Staff

    2.5.1 Safety Officer

ASOs visited the Jacob Riis Park debris pile and HHW pad and Freshkills Landfill debris pile and HHW
pad.  ASO provided safety support to the night power washing operation at PVSC.  Safety coordinated with
OSHA for IH personal air monitoring support for workers.  Safety also coordinated with the OSC Donofrio
or MCUA power washing operation.

2.5.2 Liaison Officer

The RRCC was combined with the NJ JFO; Carl Pellegrino is representing EPA at the JFO.

The NJ JFO ESF-10 rep pursued the final approval of increases to EPA’s mission assignments for
drinking/waste water assessments, and oil/hazmat assessments.  Final, IFMIS-stamped copies of the MA
amendments are expected in the next operational period.

The ARF to increase funding on NJ-EPA-01 was still in the ARF system awaiting approval.  It was
highlighted for action, and will be tracked as it makes its way into the MA approval process.

EPA continued to participate in Unified Command with USCG on Staten Island.  EPA contractors continued
to support shoreline assessments with USCG personnel for HHW, orphan containers and oily material.

2.5.3 Information Officer

The PIO is Pat Seppi and can be reached at 646.369.0068.  Press inquiries received today included requests
from NBC4 NY TV (impacts from the Passaic River Superfund Site), WNYC radio (potential sampling @
Passaic), CNN (PVSC and sewage problems) and The Bergen Record (Superfund Site assessments).
Intergovernmental and Community outreach today included reaching out proactively by telephone to over 20
congressional offices about EPA’s response efforts. We also provided notifications to the affected
Congressional delegation about the request made by the Ironbound Community Corp. to consider sampling
in the Newark area. 
Under direct Public Outreach, we sent out one team of 3 CICs to Babylon, Suffolk County, NY distributing
flyers and meeting with local agency officials. One CIC was deployed to Rockaway, NY with the DESA
sampling team, which was sampling sand. One CIC was deployed to Ocean County, NJ with a NJ OPs
assessment team. A total of 4 CICs from Regions 1 and 3 will be arriving on November 26 to
provide additional support.

The Daily Web Narrative was updated.   The Raritan Bay/MCUA data will be posted to the
www.epa.gov/sandy webpage today.

OPM emailed Hurricane Response Information to employees in the Region provided useful links to share
with anyone who has questions. 

3. Participating Entities 
 

3.1 Unified Command

Unified Command has been established in Staten Island with the United States Coast Guard Sector New York.
Mission Assignments have been issued to USCG for assessment and mitigation along the shores of Staten
Island. USCG is focused on conducting shoreline assessments and has requested EPA contractor support to
assist in these investigations. EPA has a seat with the UC and is coordinating activities associated with very
specific Mission Assignments. EPA is also coordinating efforts to have interior areas that may have also been

http://www.epa.gov/sandy


impacted as a result of storm surge and high winds.

3.2 Cooperating Agencies 

EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate
environmental threats caused by Hurricane Sandy. Federal partners include FEMA, Army Corp. of Engineers,
USCG, NOAA, and others. State agencies that EPA is coordinating efforts with include Departments of
Health, Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County
and local officials are also integrated in decision making and tactical assessments of situations.

4. Personnel On Site 
 
 

Region/State Current EPA
Personnel In Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor Personnel In
Field

EPA
Personnel in
REOC

Contractor
Personnel in
REOC

 Total

Region 2 70 37 107

    New York 36 127 163

    New
Jersey

16 30 46

Total 52 157 70 37 316

 

 

Number of EPA Personnel Deployed to Region 2 - Hurricane Sandy

 

 

  OSCs RMs PIOs
Water
Specialists

GIS
Specialists RPMs CICs

Other
(field
capable)

Other (not
field
capable)

Total
by
Region

Region
1 5 0 0 0 0 0 1 0 0 6

Region
3 10 0 0 0 1 0 0 0 1 12



Region
4 1 0 0 0 0 0 0 0 0 1

Region
5 0 0 0 0 0 0 0 0 0 0

Region
6 0 0 0 0 0 0 0 2 0 2

Region
7 1 0 0 0 0 0 0 0 0 1

Region
8 0 0 0 0 0 0 0 0 0 0

Region
9 0 0 0 0 0 0 0 0 0 0

Region
10 0 0 0 0 0 0 0 0 2 2

HQ 0 0 0 0 0 0 0 0 0 0

Special
Teams 0 0 0 0 1 0 0 5 1 7

Total
by job
title 18 0 0 0 2 0 1 7 3 31

 

 

5. Definition of Terms 
  Definition of Terms

Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of
Unified Command. 

E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity
undertaken by the Operations Section which mitigated an immediate threat to human health or the
environment. 

FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for
responding, to the maximum extent practicable, to a worst case discharge, and to a substantial threat of such a
discharge, of oil.  Required by certain facilities that store and use large quantities of oil. 

Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable,
or reactive ingredients is hazardous.  This includes pesticides, paint, solvents, etc. 

Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill
disposal 

Monitoring - Using equipment which will give limited real-time information about constituents in
environmental media.  This method is used most often for air and water testing. 

RCRA - Resource Conservation and Recovery Act. 

RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic
potentially air born chemicals whose releases may impact human populations are required to submit to EPA a



plan for  hazard assessment, prevention, and emergency response. 

Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors. 

Small Container - any container with a potential capacity of less than 5 gallons. 

TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic
chemical releases and other waste management activities reported annually by certain covered industry groups
as well as federal facilities. This inventory was established under the Emergency Planning and Community
Right-to-Know Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990. 

Unified Command - A structure based on the Incident Command System (ICS) that brings together the
Incident Commanders of all major organizations involved in the incident in order to coordinate an effective
response, while at the same time allowing each to carry out their own jurisdictional, legal, and functional
responsibilities. 

White Goods - Large home electronics such as refrigerators, washing machines, and dryers. 

WW - Wastewater Treatment Facilities

6. Additional sources of information 
  ADDITIONAL INFORMATION:

WEBSITE:  http://www.epaosc.org/HurricaneSandy

INSTRUCTIONS FOR EPAOSC.NET:

INSTRUCTIONS FOR EPAOSC.NET: 

If you do not have a password or have never used the EPAOSC.net website before, you will need to click the
login button on the top right of the web page. Once on the login page, you will need to click on REGISTER
HERE, provide the information requested and submit. This submits your request to ERT, and they will
generate a user ID and password for you to enter the private side of the Website. In less than 10 minutes after
registering, you should receive an e-mail from ERT SUPPORT providing the information (login and
password). At this point you can then enter the website: www.epaosc.net, click on log in, then enter your
information. Once logged in, click on websites, then click on Region 2. The Hurricane Irene website should be
one of the first ten websites that pop up, if not, you can scroll down to the find the site. Click on Hurricane
Sandy. Once on the site, you can navigate to the documents that will be stored there.

FlexViewer : 

WEBSITE: http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/

The EPA Region 2 Common Operating Picture is now available on FlexViewer.  This interactive display is
constant being updated with various information pertaining to assessments, resource locations, EOC locations,
status of remedial/removal sites, water treatment facility locations, and many other.  Individuals located within
the EPA network may view the display and create their own maps, however the COP located in the Situation
Unit adjusts to the needs of the operations.    

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906-
6850

http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/


EPA Edison REOC                                                                                     732-906-6850

Afterhours Notifications, National Response Center (NRC)                              800-424-8802
Deputy Regional Incident Commander (DRIC) for NY, Neil Norrell                    908-420-4512
Deputy Regional Incident Commander (DRIC) for NY, Anne Kelly                    212-637-4397
Deputy Regional Incident Commander (DRIC) for NJ, Christopher Jimenez       908-420-4484
Deputy Regional Incident Commander (DRIC) for NJ, Laura Casillas                215-779-4898

FEMA IMAT (Albany), Michael Solecki, OSC                                                908-420-4501 

NJ EOC (Trenton), Carl Pellegrino, OSC                                                       908- 420-4491
FEMA RRCC(Colts Neck), Steve Touw, OSC                                                908-420-4458
NYC OEM (Brooklyn), Margaret Chong, OSC                                                908-420-4477
UC USCG (Staten Island), Ellen Banner                                                       908-420-4462

REPORTING SCHEDULE
Situation Reports are due out at 2300 hrs at the conclusion of that operational day. 

Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be
found at www.epaosc.org/HurricaneSandy. 

7. Situational Reference Materials 
 

Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be
found at www.epaosc.org/HurricaneSandy. 

________________
Situation Unit
Hurricane Sandy Operations
732-906-6884
Region2_RRC-SituationUnit@epa.gov

http://www.epaosc.org/HurricaneSandy
http://www.epaosc.org/HurricaneSandy
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